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April 14, 2016 

Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 

Re: Lower Willamette River, Portland Harbor Superfund Site 
USEPA Docket No: CERCLA-10-2001-0240 
Monthly Progress Report for March 2016 

Dear Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1. ACTIONS TAKEN IN MARCH 2016 

• None. 

Deliverables Approved by EPA 

• On March 22, 2016, EPA approved the Final Remedial Investigation (RI). 

Deliverables Submitted to EPA and Other Actions 

• On March 4, 2016, the LWG informed EPA that Windward was unable to find any references 
missing from the Bioaccumulation Modeling Report. The LWG asked that EPA provide specific 
examples of the references that are missing. 

• On March 9, 2016, the LWG provided EPA the Surface-area Weighted Average Concentration 
(SWAC) values used in the Bioaccumulation Modeling Report for large home range fish. 

• On March 9, 2016, the LWG submitted a Freedom of Information Act (FOIA) request to EPA. 

• On March 10, 2016, the LWG provided EPA's consultant the G1S layers used to develop 
Figure 4-1 a-k: Presence of Salmonid Freshwater Migration PCEs and Figure 4-2: a-k Presence of 
Salmonid Freshwater Rearing PCEs in the Draft Biological Assessment. 

• On March 16, 2016, a call was held with the EPA and the LWG attorneys to discuss the LWG's 
March 9, 2016, FOIA request. 

• On March 18, 2016, the LWG provided a letter to EPA to confirm ideas discussed during the 
March 16, 2016, call regarding what the LWG is willing to do or accept in order to avoid the 
March 9, 2016, FOIA request impacting EPA's schedule. 

• On March 21, 2016, the LWG requested clarification on EPA's March 21, 2016, request for the 
LWG to update the Final RI acronym list. 
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• On March 31, 2016, a Portland Harbor executives meeting was held with EPA, the Oregon 
Department of Environmental Quality (DEQ), and the LWG. 

Comments/Documents Provided by EPA 

• On March 2, 2016, EPA informed the LWG that references are missing from the 
Bioaccumulation Modeling Report and requested that the LWG review the document and provide 
updated references. 

• On March 4, 2016, EPA requested that the LWG provide the contaminant SWAC values used in 
the Bioaccumulation Modeling Report for large home range fish. 

• On March 4, 2016, EPA informed the LWG that they did not have examples of references that are 
missing from the Bioaccumulation Modeling Report and were just checking with the LWG. 

• On March 9, 2016, EPA requested the LWG provide the GIS layers used to develop 
Figure 4-1 a-k: Presence of Salmonid Freshwater Migration PCEs and Figure 4-2 a-k: Presence of 
Salmonid Freshwater Rearing PCEs in the Draft Biological Assessment. 

• On March 18, 2016, EPA informed the LWG that EPA has adjusted the cost estimates for the 
alternatives in the Feasibility Study (FS). 

• On March 21, 2016, EPA informed the LWG that EPA has confirmed that the conditions for 
approval of the February 8, 2016, Final RI have been met. EPA identified several acronyms used 
in the document that were not included in the acronym list. EPA requested an updated acronym 
list. 

• On March 22, 2016, EPA clarified that EPA has requested revisions to the Final RI acronym list 
and not the document. 

• On March 22, 2016, EPA informed the LWG that the conditions of January 8. 2016, Final RI 
approval have been met and the Final RI is approved. 

• On March 23, 2016, EPA provided a response to the LWG's March 18, 2016, letter regarding the 
March 9, 2016, FOIA request. 

• On March 24, 2016, EPA sent the LWG a clarification letter regarding the March 9, 2016, FOIA 
request. 

• On March 25, 2016, EPA stated its intention to release the Proposed Plan, FS, and administrative 
record on the week of April 11, 2016. 

• On March 28, 2016, EPA provided the agenda and list of attendees for the March 31,2016, 
Portland Harbor executives meeting. 

• On March 31, 2016, EPA provided a revised agenda and list of attendees for the March 31, 2016, 
Portland Harbor executives meeting. 

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

• None. 
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3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

• None. 

4. SCHEDULE FOR THE NEXT FOUR MONTHS 

The LWG project team will assist EPA as requested with EPA's finalization of the FS and administrative 
record, pursuant to the final settlement agreement to resolve the January 19, 2016, FS dispute. LWG 
AOC signatories may dispute the final FS within 14 days of EPA's publication of the Proposed Plan, 
pursuant to the final settlement agreement to resolve the January 19, 2016, FS dispute. 

Submittal dates for pending documents currently under preparation by the LWG and scheduled for submittal 
in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland Harbor RI/FS. 
This table includes pending and recently submitted deliverables for which EPA comments or approvals are 
required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the more complete list of 
LWG submittals and is equivalent to the former Table 1 provided in previous progress reports. 

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 

If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

Jnolhctt 

Jennifer Mott 
LWG Administrative Project Coordinator 

Copies: 
DEQ (email only) 
NOAA (email only) 
Confederated Tribes of Warm Springs (email only) 
Confederated Tribes of Yakama Nation (email only) 
Confederated Tribes of Siletz (email only) 
Confederated Tribes of Umatilla (email only) 
Grand Ronde (email only) 
Nez Perce Tribe (email only) 
Ridolfi (email only) 
LWG Management 
LWG Repository 
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Final Remedial 
Investigation 
Report 

2/8/2016 Submitted to EPA on 02/08/2016. 
EPA provided final approval of the Remedial 
Investigation on 03/22/2016. 

Notes: 

1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS. 

Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Round 1 
Compilation of 
Information for Sources 
Between RM11 and 
11.6 East Bank of 
Portland Harbor 

November 
2007 

Submitted to EPA and DEQ 11/21/2007. Need 
written response from DEQ and EPA that 
upland sources are under investigation 
consistent with the Road to the ROD. 

Round 2 Biota 
Revised Round 2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round2 QAPP 
Addendum 6: Sampling 
of Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a response to 
EPA's comments on the 11/23/2005 version of 
the QAPP addendum. The LWG has not heard 
back from EPA on that response. The LWG 
believes that a final QAPP in not required. 
Need EPA agreement that this final QAPP is 
not required. 

Hydro/Sed Modelin a •> 
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA comments received 
7/22/2009 

Groundwater Pathway 
Draft Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments received 
6/3/2005 

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft R1 Report. 

Revised Round 2 
Groundwater Pathway 
Assessment Sampling 
and Analysis Plan 
(including Appendix A -
Site Summaries and 
Appendix B - Pilot 
Study Data Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft R1 Report. 

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments received 
6/10/2005 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Revised Round 2 FSP 
for Sampling of 
Shoreline Seeps at 
Human Use Beaches 

No longer 
needed 

The only seep determined to pose a potentially 
complete exposure pathway is discharge from 
Outfall 22B. The existing data from Outfall 
22B include the upland COIs and meet the data 
quality requirements for risk evaluation 
(Category 1/QA2). Based on the Round 2 
Report evaluations, no additional seep data are 
needed. Therefore, this FSP is no longer 
needed. 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: 
Transition Zone Water 
FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this FSP. 
This revised FSP was prepared and submitted 
after the associated field work was completed. 

4/28/2006 

Revised Round 2 
Groundvater Pathway 
Assessment SAP 
Attachment 3: 
Supplement to QAPP 
Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional approval of 
proposed changes to the QAPP addendum 
received from EPA on 9/30/2005. EPA needs 
to provide final approval of this QAPP. 
Approval to conduct sampling was provided by 
EPA on 9/30/2005. 

Revised Transition-
Zone Water FSP 
Addendum I 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema 

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to conduct 
sampling was provided by EPA on 9/30/2005. 
This revised FSP was prepared and submitted 
after the associated field work was completed. 

Revised Transition-
Zone Water FSP 
Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to conduct 
sampling was provided by EPA on 10/13/2005. 
This revised FSP was prepared and submitted 
after the associated field work was completed. 

Natural Attenuation 
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed 

Tech Memos 
Revised TRV 
Selection TM 

10/23/2004 Submitted; EPA comments received 3/18/2005. 
On 6/10/2005, EPA directed the LWG to 
submit the final TRV Selection TM with the 
PRE. The final TRV Selection TM was 
submitted as an appendix to the 9/9/2005 PRE. 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 3/4/2005. 
On 6/10/2005, EPA directed the LWG to 
submit the final PRE approach TM with the 
PRE. The final PRE Approach was submitted 
as an appendix to the 9/9/2005 PRE. 

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 10/1/2004 

Revised 
Comprehensive ERA 
Approach TM 

TBD In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable. The LWG 
has not heard back from EPA on this proposal. 
Need EPA agreement that this deliverable is no 
longer needed. 

Process for Derivation 
ofPRGs TM 

1/20/2005 Submitted; EPA comments received 6/30/2006; 
a revised tech memo is not required. 

3/21/2005 

Draft Approach to 
Determining 
Backgroundfor the 
Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments received 
6/5/2006; revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining 
Backgroundfor the 
Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor Superfund 
Site will be provided in the Draft R1 Report 

Process for Delineating 
the Extent of 
Contamination 
Upstream and 
Downstream of the ISA 

The approach for Delineating the Extent of 
Contamination Upstream and Downstream of 
the ISA will be provided in the Draft RI Report 

CO PC Selection 
Interim Deliverable 

-1/23/2006 In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable. The LWG 
has not heard back from EPA on this proposal. 
Need EPA agreement that this deliverable is no 
longer needed. 

ECOLOGICAL RISK ASSESSMENT 
Ecological 
Preliminary Risk 
Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments received 
4/28/2006, a revised PRE is not required 

11/8/2005 

Round 2 Benthic 
Assessment 
Interpretation Report 

3/17/2006 Submitted 3/17/2006; EPA comments received 
7/6/2006 

5/16/2006 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas 
Models for Application 
to the Portland Harbor 
Super fund Site 

11/4/2005 Submitted 11/4/2005; EPA comments received 
3/10/2006 

1/3/2006 

Revised Ecological 
Water Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA comments 
received 9/15/2006, and a correction to the 
xylene AWQC on 9/27/06. Additional 
revisions were submitted on 10/13/2006. 

7/9/2006 

Feasibility Study 
Literature Survey of 
Treatability Studies 

October 
2007 

Submitted 10/31/2007. EPA comments 
received 2/15/08. A revised deliverable is not 
required, EPA comments indicated that they 
should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-
scan Sonar Data Report 

September 
2008 

Submitted 5/18/2009 

Treatment Technologies 
Screening Table 

Early May 
2009 

Submitted 6/5/2009; EPA comments received 
7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 
2009 

Submitted 6/18/2009; EPA comments received 
7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 
2009 

Submitted 3/27/2009 

Benthic Toxicity 
AOPCs Check In 
Materials 

September 
2010 

Submitted 9/07/2010 

Treatment Technology 
Evaluation Tools Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Mitigation 
Determination 
Approach for Use in the 
FS Tools Memo 

Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Feasibility Study 
Costing Approach 
Tools Memo 

-
Submitted 03/15/2011; EPA comments 
received 4/27/2011 

Draft Identification of 
"COCs" and 
Contaminant Mobility 
Evaluation Criteria For 
the Draft FS Tools 
Memo 

Submitted 03/16/2011; EPA comments 
received 4/27/2011 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Dredging Water 
Quality Evaluation 
Tools Memo 

-
Submitted 03/31/2011; EPA comments 
received 4/27/2011 

Alternatives Screening 
Materials 

Submitted 04/06/2011 

Draft FS Key Elements 
Presentation 

-
Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

EPA Directed Draft 
Feasibility Study (FS) 
Key Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Derivation of Final 
Manganese PRG to 
Replace the Suter and 
Tsao (1996) Tier II 
Value in the Portland 
Harbor Feasibility 
Study Memo 

Submitted 8/01/2014 
EPA comments received 10/23/2014 
Revised version submitted to EPA 10/29/2014 
EPA comments received 11/04/2014 
Revised version submitted to EPA 11/05/2014 
Final memo submitted 11/12/2014 
EPA approval received 7/07/2015 

9/1/2014 

Draft Feasibility 
Study (FS) -
Electronic Version 
For Early EPA Team 
Review 

03/20/2012 Submitted 03/20/2012 
EPA draft FS Section 1 received 07/08/14 
EPA Draft Final FS Section 1 and Appendix A 
received on 12/18/14 
EPA draft FS Section 2 received 2/23/15 
EPA revised draft FS Section 1 and 2 received 
6/2/15 
EPA revised draft FS Section 2 and draft 
Section 3 received 7/29/15 
EPA draft FS Section 4 received 8/18/2015 

6/29/2012 

Draft Feasibility 
Study (FS) - Formal 
Publically Accessible 
Submittal 

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 
EPA draft FS Section 1 received 07/08/14 
EPA Draft Final FS Section 1 and Appendix A 
received on 12/18/14 
EPA draft FS Section 2 received 2/23/15 
EPA revised draft FS Section 1 and 2 received 
6/2/15 
EPA revised draft FS Section 2 and draft Section 3 
received 7/29/15 
EPA draft FS Section 4 received 8/18/2015 

6/29/2012 

General Field/Data/RI Reportin a 
•» 

Validated A nalytical 
Results 

90 days 
following 
completion 
of each 
sampling 
activity 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Comprehensive Round 
2 Site Characterization 
Summary and Data 
Gaps Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, F, and 
G received 1/15/08; comments on Section 10 
received 3/20/08; comments on Section 11 
received 5/16/08; comments on Appendix E 
received 8/8/08. This document was never 
intended to be revised or approved by EPA; 
comments will be addressed in the Draft R1 
Report. 

Draft Sediment 
Mobility Testing Data 
Report 

August 2009 Submitted 8/11/2009 EPA comments not 
anticipated 

Draft Baseline 
Ecological Risk 
Assessment Report 

Early 
September 

2009 

Submitted 9/2/2009 
Preliminary EPA comments received 12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk 
Assessment Report 

Late 
September 

2009 

Submitted 9/23/2009 
Preliminary EPA comments received 12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late 
October 

2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid 
November 

2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA 

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12. 

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012. 
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and 
Ecological Risk 
Management 
Recommendations 

July 2011 Submitted 07/22/2011 9/22/2011 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 2, 
Appendices A and H 11/30/2012 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 
EPA comments received on Section 8 
04/19/2013 
EPA comments received on Section 9 
8/16/2013 
Revised Redline of EPA comments received on 
Section 9 9/26/2013 
EPA comments received on Section 7 
11/05/2013 
Additional EPA comments received on Section 
7 12/19/2013 
EPA comments received on Section 6 
05/07/2014 
EPA comments received on Section 5 6/11/14 
EPA comments received on Section 10 and 11 
7/10/2014 
EPA comments received on the Executive 
Summary 
01/13/2015 
EPA comments and direction to produce draft 
final R1 received 4/27/15 
LWG submitted electronic version of Draft 
Final RI 06/12/15 
EPA conditional approval received January 8, 
2016 

10/29/2011 

Final Remedial 
Investigation Report 

2/8/2016 Submitted to EPA on 02/8/16. 
EPA provided final approval of the Final 
Remedial Investigation on 3/22/2016. 

Final BHHRA 3/28/2013 Submitted to EPA on 02/08/16. 
EPA provided final approval of the Remedial 
Investigation on 03/22/2016. 

4/8/2013 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Final BERA 4/1/2013 Submitted: 04/01/2013; 

EPA comments received 06/07/13; 
Revised draft submitted to EPA 06/14/13 
EPA comments received 06/26/13 
EPA comments received 09/26/13 
Further revised draft submitted to EPA 
10/10/13 
Further revised draft submitted to EPA 
12/16/13 
EPA provided final approval of the BERA with 
the exception of Attachment 1 Part B 
Communication Log on 12/20/13 

4/15/2013 

Final Remedial 
Investigation Report 

2/8/2016 Submitted to EPA on 02/08/2016. 

STORMWATER 
Stormwaler Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments received 
5/6/2009 

Revised Stormwater 
Loading Calculation 
Methods 

April 
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

6/30/2010 

Final Stormwater 
Loading Calculation 
Methods 

Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

SEDIMENT 
Round 3B Field 
Sampling Plan: 
Sediment Sampling and 
Benthic Toxicity 
Testing 

Submitted 5/4/2007; EPA comments received 
7/25/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

Upriver and 
Multnomah Channel 
Sediment Evaluation 
and Field Sampling 
Plan Technical 
Approach 

Submitted 5/25/2007; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

Submitted 5/25/2007; EPA comments received 
8/9/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

Draft Round 3B 
Erosion Core Sediment 
FSP Technical 
Memorandum 

August 2007 Submitted 8/29/07; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 
2007 

Submitted 12/17/2007. Need EPA approval of 
this QAPP Addendum. 
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Deliverable1 

Submittal 

Deadline2 Status/Comments 
EPA Comments 

Target Date 
Round 3 Sediment Trap 
Deployment Field 
Report 

Submitted 06/30/2011 

FATE & TRANSPORT 
Draft Chemical Fate <4 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments received 
10/15/07. LWG response to comments 
submitted 1/8/2008. 

F&TSurface Sediment 
FSP - Addendum to 3B 
Sediment FSP 

December 
2007 

Submitted 12/10/2007; EPA comments 
received 1/2/08. 1/16/08 LWG agreed with 
EPA not to perform the sampling. Need EPA 
agreement that this deliverable is no longer 
needed. 

Draft Bioaccumulation 
Modeling Report 

Submitted 7/27/2009 

CULTURAL RESOURCES 
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not time-
critical at this point 
in the project 

BIOLOGICAL ASSESSMENT 
Preliminary Draft Site-
Wide Biological 
Assessment - Electronic 
Version For Early EPA 
Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-
Wide Biological 
Assessment - Formal 
Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
Italicized Deliverables do not have stipulated penalty amounts. 

2 - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 

Only deliverables due within the next four months are shown. 

Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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